

Task	Actual Deadline	Internal Deadline	Priority Level	Team Member	Progress	Risks	Backup Plan
Final RFP	Feb 13-15	2/12/2026	High	All	Not Started		
Effectiveness of the draft RFP in demonstrating that your team is making meaningful and consistent progress on understanding your community and preparing to identify and frame an engineering design opportunity for the final RFP.			High	All	Not Started		
Clarity and relevance of your team's position in how it reveals preferences, approaches, biases, or interests that may affect your ability to observe, interact, and/or interpret.			High	Ibrahim	Not Started		
Quality, relevance, and credibility of the research you have completed so far and your resultant plans for upcoming research.			High	Addison	Not Started		
Relevance, thoughtfulness, and appropriateness of the assumptions you have identified.			High	Ibrahim	Complete		
Quality, appropriateness, and relevance of your community description.			High	Claire	Not Started		
Quality, credibility, and appropriateness of your interpretation, including any claims you make about your community.			High	All	Not Started		
Credibility and legitimacy of the candidate opportunities identified in your draft.			High	All	Not Started		
Utility of the document's working structure for allowing ease of navigation, including the ease with which a reader can find supporting evidence for claims in the document and can differentiate between RFP content and internal team commentary on the working process.			High	All	Not Started		
Re-define opportunity		2/9/2026	High	Addison	Complete		
Goal 1 - cleaning		2/9/2026	High	Claire	In Progress		
Goal 2 - people		2/9/2026	High	Henry	In Progress		
Goal 3 - transport		2/9/2026	High	Ibrahim	Complete		
Goal 4 - tent		2/9/2026	High	Addison	In Progress		
Reference design - per goal		2/9/2026	High	All	In Progress		
ngo diagram			High	Addison			
Meeting with Issac		Tuesday	High	All	Complete	they say no	diff community
Outline Structure		Tuesday	Medium	Addison	Complete		
meet to prep for consult	Feb 3	2/2/2026	Medium	All	Complete		
Share and submit	2/1/2026 (8)	feb 1 (6)	High	Addison	Complete		
Community	2/1/2026 (8)	1/31/2026	High	Claire	Complete		
Stakeholders	2/1/2026 (8)	1/31/2026	High	Addison	Complete		

Task	Actual Deadline	Internal Deadline	🕒	Priority Level	👤	Team Member	🔄	Progress	Risks	Backup Plan
opportunity 1		1/31/2026		High		Ibrahim		Complete		
opportunity 2		1/31/2026		High		Addison		Complete		
opportunity 3		1/31/2026		High		Henry		Complete		
position		1/31/2026		High		Ibrahim		Complete		
appendices		1/31/2026		High		Henry		Complete		
formatting		1/31/2026		High		Addison		Complete		
Contact members						All				
redfine opportunity again				High		Addison		Complete		
goal 1 - light				High		Ibrahim		Complete		
goal 2 - size/account for things?				High		Claire				
goal 3 - working environment				High		Claire				
goal 4 - ergonomics				High		Ibrahim		Complete		
goal 5 - saftey?				High		Henry				